
Project Summary Report
Contractor's Name:

Contract Number:

Site Name & Location:

Project Resources Inc.

DACA45-01-D-0001 Task Order 014

VB I-70 Super-fund Site

SDMS Document ID

2022515

Time Period: 21FEB04 27FEB04 Report # 032 !

Project Safety Report
Days Worked To Date:

Project Man-hours To Date:

191

33,464.00

Date of Last Accident:

Hours Worked w/o Accident:

24OCT03

12,795.50

Comments/Issues: None.

Project QC/QA Report PUBLIC
Project Deficiencies: None.

Comments/Issues: None.

Project Schedule Report

Task

Site Set-up
Remediation
Property Close-Out
Final Report

PROJECT

Scheduled
Start

21JUL03
12AUG03
15SEP03
02FEB04

21JUL03

Finished

11AUG03
24AUG03
20FEB04
20Feb04

20FEB04

DUR
Current

Start

21JUL03*
13AUG03*
16SEP03*

21JUL03*

Finished

12AUG03*
12DEC03
20FEB04

20FEB04

DUR
%

Complete

100
100
60
0

95
* Actual dates.

Conditions/Events which have/may result in delayed progress

None.

Current Project Activities

Four homes remediated, with a total of 141 to date.
Procurement of transportation and disposal underway.
Property owners were contacted and restoration appointments were scheduled.
Restoration appointments were completed at 6 properties, for a total of 50 restoration appointments to date.
Digital copies of property files were created and property completion packets composed.
Sprinkler system representatives met with Ron Brown, Michelle Smith, and Greg Hoover on sub-contracting
out the sprinkler system replacement in 2004.
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Upcoming Project Activities
• Eight restoration appointments scheduled for next week.
• Five properties scheduled for remediation next week.
• Victor Ketellapper, EPA, and Barbara O'Grady, CDPHE, scheduled on-site meeting for Thursday, March 4,

2004.

Project Quantities
Item

Completed Properties
Square Footage Excavated

Unit
Property

SF

Last Report
137

455,291

To Date
141

467,393*

Comment

*Approximate totals. Adjusted to reflect actual final square footage.

Project Photos

Additional Comments/Observations
Q None

Signed: Date:
27FEB04
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